

TWERLE STAFF MEETING

14 April 1975

The GEOS-C satellite has been launched. Nimbus-F is now scheduled to be launched 11 June 1975.

Jack Warren will leave for Ghana around 11 May; Gene Ellis will leave for Ascension Island around 19 May.

Bob Rader will make another data encoder. Phyllis Carlson will do the wire wrap and Steve Kovacs will build a chassis.

Jack Tefft and Harry Pohl have packed and shipped the following:

12 triwalls - Ghana - 3 April

14 triwalls - Ghana - 10 April

17 triwalls - Ascension Island - 10 April.

All balloon and test equipment and flight hardware for Ghana are on their way. Possibly two more triwalls will be shipped to Ghana.

Ernie Lichfield and Eileen Howe attended an Affirmative Action Awareness meeting last Friday. We will implement affirmative action in our hiring of the launch crew. Hiring of the launch crew will begin this week.

The following still need to be sent to Ghana:

Spare caps

Snake skins

One more box (50) piballs

Manuals and blueprints.

Steve Kovacs will pump down the Christchurch pressure sensors around 1 July; they will be shipped in late August.

cc: J. Masterson  
P. Julian  
V. Lally  
E. Lichfield  
J. Tefft  
M. Verstraete  
N. Carlson